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1. Remove Bond Lobby Barrel Vault (item 1002) ($109,633)
2. Reduce Clerestory Glazing (item 1007) ($8,843)
Page 3 of 7 3. Revise front retaining wall (item 6002) ($123,087) Removed bond lobby roof full multi

4. Revise curtainwall to storefront (item 1008) ($9,793) use roof with modified glass
Total Savings this Option ($251,356)
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Removed bond lobby roof full multi use roof with modified glass
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1. Remove Bond Lobby Barrel Vault (item 1002)    ($109,633)
2. Reduce Clerestory Glazing  (item 1007)                 ($8,843)
3. Revise front retaining wall (item 6002)                ($123,087)   
4. Revise curtainwall to storefront (item 1008)            ($9,793)
 Total Savings this Option                                        ($251,356)

stletsinger
Text Box
Page 3 of 7

matt
Text Box
1

matt
Text Box
2

matt
Line

matt
Line

matt
Line

matt
Text Box
3

matt
Text Box
4

matt
Line


Page 4 of 7 Opposite View Parapet
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Opposite View Parapet
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1. Remove Bond Lobby Barrel Vault (item 1002)

2. Revise East Barrel Vault (item 1007)

3. Revise front retaining wall (item 6002)

4. Revise curtainwall to storefront (item 1008)
Total Savings this Option
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($109,633)
($99,301)
($123,087)
$9,793
($341,814)

Modified barrel vaults
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Modified barrel vaults
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1. Remove Bond Lobby Barrel Vault (item 1002)       ($109,633)
2. Revise East Barrel Vault  (item 1007)                      ($99,301)
3. Revise front retaining wall (item 6002)                   ($123,087)
4. Revise curtainwall to storefront (item 1008)               ($9,793)
                         Total Savings this Option                  ($341,814)
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ADD $5,200 for
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1. Remove Bond Lobby Barrel Vault (item 1002)
2. Revise East Barrel Vault (item 1007)
3. Revise front retaining wall (item 6002)
4. Revise curtainwall to storefront (item 1008)
5. Add return at bond lobby
Total Savings this Option

($109,633)
($99,301)
($123,087)
($9,793)
($5,200)
($336,614)
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Scheme with added roof depth on bond
lobby barrel roof
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Scheme with added roof depth on bond lobby barrel roof
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1. Remove Bond Lobby Barrel Vault (item 1002)       ($109,633)
2. Revise East Barrel Vault  (item 1007)                      ($99,301)
3. Revise front retaining wall (item 6002)                   ($123,087)
4. Revise curtainwall to storefront (item 1008)               ($9,793)
5. Add return at bond lobby                                            ($5,200)
                         Total Savings this Option                  ($336,614)
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Opposite View
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